

Department of Science and Technology
PHILIPPINE SCIENCE HIGH SCHOOL - MAIN CAMPUS


STATUS OF PROGRAMS/PROJECTS/ACTIVITIES as of JULY 31, 2017


Project Name	Implementing Unit/Office/Division	Brief Description	Contractor/Supplier	Mode of Procurement	Funding Source	Cost/Approved Budget	Project Duration		Project Location
							Start Date	Completion Date	
Rehabilitation/Expansion and Construction of Academic and Dormitory Buildings Phase 2	OCD/FAD/SSD/CISD/DSA	Phase 2 is to be constructed between the existing Administrative Building and the Science and Humanities Building. This can be delivered on a medium-term period. This shall serve as a bridge that will connect the Science and Humanities Building and the Academic Building for Senior High Program. It shall be a multi-storey reinforced building with a gross floor area of approximately 1,970 sq.m. This shall provide additional classrooms and offices.	ARCE-BAILON-ARCE ARCHITECTS - Consulting Services for the Architectural and Detailed Engineering Design for the three projects. Civil Works for still for bidding by the last quarter of the year.	Public Bidding	GAA	34,214,000.00	June 8, 2017 (90 calendar days and periodic supervision of the construction not to exceed 660 calendar days) for the design only. Civil Works - expected to start on the last quarter	September 8, 2017	PSHS - MC, Agham Road, Diliman, Quezon City
Construction of Academic Building for Senior High Program	OCD/FAD/SSD/CISD/DSA	The expansion of Philippine Science High School will accommodate the demands of the new K-12 program. In the proposed design, the space programming is based on the minimum infrastructure requirements and standards for the campus physical facilities provided by the school. This project starts the development for Senior High school. It will be constructed over the location of the existing cafeteria. It shall be a multi-level reinforced concrete building with a gross floor area of approximately 8,261 square meters.		Public Bidding	GAA	330,440,000.00			PSHS - MC, Agham Road, Diliman, Quezon City
Construction of Administration Building	OCD/FAD/SSD/CISD/DSA	This project is to be constructed over the location of the existing Administrative Building. It shall be a four-storey reinforced concrete building with a gross floor area of approximately 3,400 sq.m. This shall provide the offices and other administrative spaces to accommodate additional manpower/resources due to the increase in student population..		Public Bidding	GAA	72,871,000.00			PSHS - MC, Agham Road, Diliman, Quezon City
Site Development - Phase 2	FAD	Improvement of campus ground and construction of new covered path way.		for bidding process	Public Bidding	PSHS System - Sub Allotment			

Prepared by:


ELIZABETH J. ALAMER
Supervising Administrative Officer

Approved by:


VIRGINIA P. ANDRES
Director

Received by:

8/14/2017