

ANNEX B

PHILIPPINE SCIENCE HIGH SCHOOL - MAIN CAMPUS PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2020

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)					
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion / Acceptance				
1. PUBLIC BIDDING																																		
1.1 Goods																																		
COMPLETED PROCUREMENT ACTIVITIES																																		
1.2 Works																																		
1.3 Consultation Services																																		
2. ALTERNATIVE MODES																																		
2.1.1 Shopping (52.1a Above 50k)																																		
2.1.1 Shopping (52.1b Above 50k)																																		
2.1.3 Other Shopping																																		
20-01-026	Procurement of Cotton Buds, etc.	HSU-Dental	Other Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	29-Jan	29-Jan	29-Jan	10-Feb	10-Feb	GAA 2020	9,661.00	9,661.00	-	9,661.00	9,661.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a					
20-02-036	Procurement of Cables	CiD	Other Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	03-Feb	03-Feb	03-Feb	24-Feb	24-Feb	GAA 2020	5,900.00	5,900.00	-	5,900.00	5,900.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a					
20-02-038	Procurement of Certificate Holders	DSA	Other Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	05-Feb	05-Feb	05-Feb	05-Mar	05-Mar	GAA 2020	30,000.00	30,000.00	-	30,000.00	30,000.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a					
20-02-039	Procurement of Chairs		Other Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	05-Feb	05-Feb	05-Feb	20-Feb	20-Feb	GAA 2020	7,288.00	7,288.00	-	7,288.00	7,288.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a					
20-02-041	Procurement of Chemicals	Research	Other Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07-Feb	07-Feb	07-Feb	24-Feb	24-Feb	GAA 2020	26,560.00	26,560.00	-	26,560.00	26,560.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a					
20-02-048	Procurement of Cable System Materials	GSU	Other Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	14-Feb	14-Feb	14-Feb	28-Feb	28-Feb	GAA 2020	13,750.00	13,750.00	-	13,750.00	13,750.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a					
20-02-050	Procurement of Glasswares	Research	Other Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	14-Feb	14-Feb	14-Feb	24-Feb	24-Feb	GAA 2020	25,269.00	25,269.00	-	25,269.00	25,269.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a					
20-02-051	Procurement of Pipettes		Other Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	14-Feb	14-Feb	14-Feb	23-Jun	23-Jun	GAA 2020	3,200.00	3,200.00	-	3,200.00	3,200.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a					
20-02-052	Procurement of Marine Plywoods	Tech	Other Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	14-Feb	14-Feb	14-Feb	24-Feb	24-Feb	GAA 2020	44,768.00	44,768.00	-	44,768.00	44,768.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a					
20-02-061	Procurement of ICT Supplies		Other Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	24-Feb	24-Feb	24-Feb	05-Mar	05-Mar	GAA 2020	39,100.00	39,100.00	-	39,100.00	39,100.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a					
20-02-062	Procurement of Soldering Irons	Tech	Other Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	24-Feb	24-Feb	24-Feb	26-Feb	26-Feb	GAA 2020	2,350.00	2,350.00	-	2,350.00	2,350.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a					
20-02-063	Procurement of Pliers	Tech	Other Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	24-Feb	24-Feb	24-Feb	28-Feb	28-Feb	GAA 2020	2,701.00	2,701.00	-	2,701.00	2,701.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a					
20-02-064	Procurement of Soldering Irons	Tech	Other Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	24-Feb	24-Feb	24-Feb	27-Feb	27-Feb	GAA 2020	7,670.00	7,670.00	-	7,670.00	7,670.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a					
20-03-076	Procurement of ICT Supplies		Other Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	05-Mar	05-Mar	05-Mar	13-Mar	13-Mar	GAA 2020	19,220.00	19,220.00	-	19,220.00	19,220.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a					
20-03-078	Procurement of Chemicals	Research	Other Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	05-Mar	05-Mar	05-Mar	19-Jun	19-Jun	GAA 2020	14,650.00	14,650.00	-	14,650.00	14,650.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a					
20-03-082	Procurement of Electrical Supplies		Other Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	05-Mar	05-Mar	05-Mar	24-Jun	24-Jun	GAA 2020	10,666.50	10,666.50	-	10,666.50	10,666.50	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a					
20-03-086	Procurement of Toners		Other Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	05-Mar	05-Mar	05-Mar	03-Jun	03-Jun	GAA 2020	37,860.00	37,860.00	-	37,860.00	37,860.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a					
20-03-088	Procurement of Data Folders	SPU	Other Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	09-Mar	09-Mar	09-Mar	16-Jun	16-Jun	GAA 2020	48,600.00	48,600.00	-	48,600.00	48,600.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a					
2.2.1 Direct Contracting (above 50k)																																		
Sub-Total																	294,067.20			294,067.20														

20-01-001	Procurement of Gestetner Ink, etc.	CID	Direct Contracting (above 50k)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08-Jan	08-Jan	08-Jan	15-Jan	16-Jan	GAA 2020	294,067.20	294,067.20	-	294,067.20	294,067.20	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a																
2.2.2 Direct Contracting (50k or less)																Sub-Total	218,701.00			218,701.00																									
20-01-002	Procurement of Kyocera-Mita Toner	PRU	Direct Contracting (50k or less)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	08-Jan	08-Jan	08-Jan	21-Jan	22-Jan	GAA 2020	6,350.00	6,350.00	-	6,350.00	6,350.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a																
20-01-006	Renewal of Destiny Library Manager Support Maintenance	Library	Negotiation (SVP 53.9 Above 50k)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	14-Jan	14-Jan	14-Jan	21-Jan	23-Jan	GAA 2020	105,000.00	105,000.00	-	105,000.00	105,000.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a																
20-01-016	Procurement of Fusing Unit for Fuji Xerox Copier	FAD	Direct Contracting (50k or less)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	23-Jan	23-Jan	23-Jan	05-Feb	05-Feb	GAA 2020	40,475.00	40,475.00	-	40,475.00	40,475.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a																
20-01-018	Procurement of MX-25FTCA, Cyan, etc.	SSD	Direct Contracting (50k or less)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	27-Jan	27-Jan	27-Jan	30-Jan	31-Jan	GAA 2020	33,780.00	33,780.00	-	33,780.00	33,780.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a																
20-01-024	Procurement of MTT Assay	CID	Direct Contracting (50k or less)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	28-Jan	28-Jan	28-Jan	05-Feb	05-Feb	GAA 2020	9,500.00	9,500.00	-	9,500.00	9,500.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a																
20-02-042	Replacement of spare parts	OCD	Direct Contracting (50k or less)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07-Feb	07-Feb	07-Feb	24-Feb	24-Feb	GAA 2020	11,606.00	11,606.00	-	11,606.00	11,606.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a																
20-02-071	Replacement of Drum Cartridge	CID	Direct Contracting (50k or less)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	26-Feb	26-Feb	26-Feb	02-Mar	02-Mar	GAA 2020	11,990.00	11,990.00	-	11,990.00	11,990.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a																
2.3.1 Repeat Order (above 50k)																Sub-Total	-			-																									
2.3.2 Repeat Order (50k or less)																Sub-Total	-			-																									
2.4 Limited Source Bidding																Sub-Total	-			-																									
2.5.1 Negotiation (Common-Use Supplies)																Sub-Total	599,333.37			599,333.37																									
OD1673343 524	Procurement of Common-Use Supplies	SPU	Negotiation (Common-Use Supplies)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	26-Feb	26-Feb	GAA 2020	262,373.37	262,373.37	-	262,373.37	262,373.37	-																							
OD1673349 116	Procurement of Common-Use Supplies	SPU	Negotiation (Common-Use Supplies)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	27-Feb	27-Feb	GAA 2020	170,560.00	170,560.00	-	170,560.00	170,560.00	-																							
OD1673394 674	Procurement of Common-Use Supplies	SPU	Negotiation (Common-Use Supplies)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	25-Apr	25-Apr	GAA 2020	45,760.00	45,760.00	-	45,760.00	45,760.00	-																							
OD1673350 359	Procurement of Common-Use Supplies	SPU	Negotiation (Common-Use Supplies)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07-May	07-May	GAA 2020	74,880.00	74,880.00	-	74,880.00	74,880.00	-																							
OD1673348 076	Procurement of Common-Use Supplies	SPU	Negotiation (Common-Use Supplies)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	17-May	17-May	GAA 2020	45,760.00	45,760.00	-	45,760.00	45,760.00	-																							
2.5.2 Negotiation (Recognized Government Printers)																Sub-Total	-			-																									
2.5.3 Negotiation (TFB 53.1)																Sub-Total	-			-																									
2.5.4 Negotiation (SVP 53.9 Above 50k)																Sub-Total	4,091,362.00			3,767,387.95																									
20-01-003	Procurement of Brand New Autoclave	Biology	Negotiation (SVP 53.9 Above 50k)	n/a	23-Dec-19	n/a	27-Dec-19	27-Dec-19	27-Dec-19	n/a	08-Jan	08-Jan	08-Jan	21-Jan	27-Jan	GAA 2020	300,000.00	-	300,000.00	300,000.00	-	300,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a																

20-01-004	Procurement of Cleaver Scientific Horizontal Gel	Biology	Negotiation (SVP 53.9 Above 50k)	n/a	23-Dec-19	n/a	27-Dec-19	27-Dec-19	27-Dec-19	n/a	08-Jan	08-Jan	08-Jan	07-Feb	07-Feb	GAA 2020	100,000.00	-	100,000.00	100,000.00	-	100,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
20-01-008	Procurement of Laboratory Stool Chair	Research	Negotiation (SVP 53.9 Above 50k)	n/a	11-Jan	n/a	13-Jan	13-Jan	13-Jan	n/a	16-Jan	16-Jan	16-Jan	05-Mar	05-Mar	GAA 2020	684,000.00	684,000.00	-	604,800.00	604,800.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
20-01-012	Procurement of Label Printer, etc.	CID	Negotiation (SVP 53.9 Above 50k)	n/a	23-Dec-19	n/a	27-Dec-19	27-Dec-19	27-Dec-19	n/a	17-Jan	17-Jan	17-Jan	13-Feb	13-Feb	GAA 2020	123,000.00	-	123,000.00	123,000.00	-	123,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
20-01-013	Procurement of Classroom Chairs	Physics	Negotiation (SVP 53.9 Above 50k)	n/a	23-Dec-19	n/a	27-Dec-19	27-Dec-19	27-Dec-19	n/a	17-Jan	17-Jan	17-Jan	05-Mar	05-Mar	GAA 2020	540,000.00	540,000.00	-	540,000.00	540,000.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
20-01-022	Procurement of Hotel Accommodation for NSEF 2020 Participants	Physics	Negotiation (SVP 53.9 Above 50k)	n/a	25-Jan	n/a	28-Jan	28-Jan	28-Jan	n/a	28-Jan	28-Jan	28-Jan	02-Feb	02-Feb	GAA 2020	198,500.00	198,500.00	-	181,350.00	181,350.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
20-01-023	Procurement of Tents for YMSAT 2020	CID	Negotiation (SVP 53.9 Above 50k)	n/a	25-Jan	n/a	28-Jan	28-Jan	28-Jan	n/a	28-Jan	28-Jan	28-Jan	07-Feb	07-Feb	GAA 2020	100,000.00	100,000.00	-	52,300.00	52,300.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
20-01-028	Procurement of Microsoft Office Standard 2019 SINGL OLP NL Academic, etc.	mis	Negotiation (SVP 53.9 Above 50k)	n/a	24-Jan	n/a	28-Jan	28-Jan	28-Jan	n/a	29-Jan	29-Jan	29-Jan	05-Feb	05-Feb	GAA 2020	259,000.00	259,000.00	-	256,800.00	256,800.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
20-01-032	Procurement of Skeleton Model - Stan	CID/Biology	Negotiation (SVP 53.9 Above 50k)	n/a	23-Dec-19	n/a	27-Dec-19	27-Dec-19	27-Dec-19	n/a	31-Jan	31-Jan	31-Jan	08-Jun	08-Jun	GAA 2020	70,000.00	-	70,000.00	70,000.00	-	70,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
20-02-037	Accommodation with Function Rooms for Campus Budget Planning	FAD	Negotiation (SVP 53.9 Above 50k)	n/a	30-Jan	n/a	03-Feb	03-Feb	03-Feb	n/a	04-Feb	04-Feb	04-Feb	12-Feb	12-Feb	GAA 2020	270,000.00	270,000.00	-	269,828.35	269,828.35	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
20-02-054	Procurement of Weights with Hooks	Physics	Negotiation (SVP 53.9 Above 50k)	n/a	05-Feb	n/a	08-Feb	08-Feb	08-Feb	n/a	18-Feb	18-Feb	18-Feb	13-Mar	13-Mar	GAA 2020	95,000.00	95,000.00	-	60,400.00	60,400.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
20-02-055	Procurement of Math Reference Books	Math	Negotiation (SVP 53.9 Above 50k)	n/a	07-Feb	n/a	11-Feb	11-Feb	11-Feb	n/a	18-Feb	18-Feb	18-Feb	23-Jun	23-Jun	GAA 2020	78,834.00	78,834.00	-	67,809.60	67,809.60	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
20-02-056	Procurement of Math Reference Books	Math	Negotiation (SVP 53.9 Above 50k)	n/a	07-Feb	n/a	11-Feb	11-Feb	11-Feb	n/a	18-Feb	18-Feb	18-Feb	04-Jun	04-Jun	GAA 2020	78,834.00	78,834.00	-	74,140.00	74,140.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
20-02-057	Procurement of Test Materials	GCU	Negotiation (SVP 53.9 Above 50k)	n/a	07-Feb	n/a	11-Feb	11-Feb	11-Feb	n/a	20-Feb	20-Feb	20-Feb	28-Feb	10-Mar	GAA 2020	140,000.00	140,000.00	-	94,050.00	94,050.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
20-02-067	Catering Services for ValEd	Values	Negotiation (SVP 53.9 Above 50k)	n/a	21-Feb	n/a	24-Feb	24-Feb	24-Feb	n/a	26-Feb	26-Feb	26-Feb	28-Feb	28-Feb	GAA 2020	117,000.00	117,000.00	-	78,000.00	78,000.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
20-02-068	Accommodation with Function Rooms for EU		Negotiation (SVP 53.9 Above 50k)	n/a	21-Feb	n/a	24-Feb	24-Feb	24-Feb	n/a	26-Feb	26/20	26-Feb	06-Mar	06-Mar	GAA 2020	209,000.00	209,000.00	-	205,200.00	205,200.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
20-02-073	Procurement of CCTV Materials	GSU	Negotiation (SVP 53.9 Above 50k)	n/a	07-Feb	n/a	21-Feb	21-Feb	21-Feb	n/a	28-Feb	28-Feb	28-Feb	16-Jun	16-Jun	GAA 2020	299,300.00	299,300.00	-	287,801.00	287,801.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
20-03-080	Procurement of Reference Books	Library	Negotiation (SVP 53.9 Above 50k)	n/a	22-Feb	n/a	25-Feb	25-Feb	25-Feb	n/a	05-Mar	05-Mar	05-Mar	04-Jun	04-Jun	GAA 2020	43,217.00	43,217.00	-	36,469.00	36,469.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
20-03-081	Procurement of Reference Books	Library	Negotiation (SVP 53.9 Above 50k)	n/a	22-Feb	n/a	25-Feb	25-Feb	25-Feb	n/a	05-Mar	05-Mar	05-Mar	04-Jun	04-Jun	GAA 2020	43,217.00	43,217.00	-	35,800.00	35,800.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
20-06-090	Procurement of Sanitizers	PRU	Negotiation (SVP 53.9 Above 50k)	n/a	11-Mar	n/a	13-Mar	13-Mar	13-Mar	n/a	02-Jun	02-Jun	02-Jun	10-Jun	10-Jun	GAA 2020	82,700.00	82,700.00	-	72,740.00	72,740.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
20-06-091	Procurement of Chemistry Books	Chemistry	Negotiation (SVP 53.9 Above 50k)	n/a	06-Mar	n/a	10-Mar	10-Mar	10-Mar	n/a	09-Jun	09-Jun	09-Jun	24-Jun	24-Jun	GAA 2020	119,760.00	119,760.00	-	119,400.00	119,400.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
W20-01-005	Printing of Book of Abstract	CID/IS	Negotiation (SVP 53.9 Above 50k)	n/a	22-Jan	n/a	27-Jan	27-Jan	27-Jan	n/a	28-Jan	28-Jan	28-Jan	20-Feb	20-Feb	GAA 2020	140,000.00	140,000.00	-	137,500.00	137,500.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a

